COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2018

ESTI MATE SUMVARY 01:54:15
CONTI D: C20891 ESTI MATE NO. 0010 PROG SPEC YR 2005
PCN: 20891-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 135.0 DAYS TI ME ALLOW 146 WORK DAYS
I -70 AND |-25 BRI DGE PREVENTATI VE MAI NTENANCE ( PACKAGE C) PERCENT TI ME: 92. 47 ORI G TI ME ALLOW 100 WORK DAYS

PRQIECT NO NHPPO704- 240
PACKAGE C (1-70 AND | -25) BRI DGE PREVENTATI VE MAI NTENANCE

NAME OF ROAD:
PRQIECT COUNTI ES: DENVER

CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 06/ 30/ 2018 DATE TI ME STARTED 06/16/2017
2180 E. 74TH PLACE DATE LET 04/ 27/ 2017 DATE WORK BEGAN
DATE AWARDED 05/ 08/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/01/2017 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/ 16/2017
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMI: $ 3, 845,575.00 PARTI Cl PATI NG $ 3,403, 015.20 $ 779, 128. 70
AWARD PRQIECT AMT: $  4,174,637.50 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 88. 49% TOTAL EARNI NGS 3, 403, 015. 20 779,128.70
FUNDS AVAI LABLE: $ 442,559. 80 STOCKPI LED MATER! ALS 2,627.70 -128,189.12

GROSS EARNI NGS 3, 405, 642. 90 650, 939. 58
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -62,619.56 0.00

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 3,343, 023. 34 650, 939. 58

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 3,343, 023. 34 650, 939. 58

OTHER ADJUSTNMENTS 0.00 0. 00

PAYMENT DUE ;; 77777 6 75(7),79735.75;3 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20891-BI D ESTI MATE RUN 07/ 17/ 2018
PRQJECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 24.000 24.000
LF 0. 000 0. 00
9. 00000 24.000 216. 00
0010 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0015 208-00051 StormDrain Inlet Protection (Type I) 0. 000 0. 000
LF 0. 000 0. 00
12. 00000 0. 000 0. 00
0020 208-00106 *Sweepi ng (Sedi ment Renoval ) 16. 000 12. 000
HOUR 4. 000 580. 00
145. 00000 16. 000 2,320.00
0025 240-00000 *Wldlife Biologist 160. 000 120. 000
HOUR 40. 000 3, 800. 00
95. 00000 160. 000 15, 200. 00
0030 240-00010 *Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0035 240-00020  *Netting 0. 000 0. 000
Sy 0. 000 0. 00
34. 00000 0. 000 0. 00
0040 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
275. 00000 0. 000 0.00
0045 625-00000  Construction Surveying 0. 000 0. 000
LS 0. 000 0. 00
20, 700. 00000 0. 000 0. 00
0050 626-00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
240, 000. 00000 1.000 240, 000. 00
0055 626-01103 *Public Information Services (Tier I11) 0. 900 0. 850
LS 0. 050 600. 00

12, 000. 00000 0. 900 10, 800. 00



CONTI D: C20891

PCN: 20891-BID

PRQIECT NHPP0704- 240

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0060 627-00008 *Modi fi ed Epoxy Pavenent Marking

0065 627-00011 *Pavenment Marki ng Paint (\Waterborne)

0070 630-00000  *Fl aggi ng

0075 630-00003 *Uni formed Traffic Contro

0080 630-00012 *Traffic Control Managenent

0085 630-80001 *Fl ashi ng Beacon (Portable)

0090 630-80335 *Barricade (Type 3 MA) (Tenporary)

0095 630-80341 *Construction Traffic Sign (Panel Size A)
0100 630-80342 *Construction Traffic Sign (Panel Size B)
0105 630-80343 *Construction Traffic Sign (Panel Size C
0110 630-80355 *Portabl e Message Sign Pane

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
25. 000
GAL
548. 00000
0. 000
GAL
230. 00000
87.000
HOUR
26. 00000
1, 175. 750
HOUR
106. 00000
116. 500
DAY
1, 275. 00000
0. 000
EACH
600. 00000
6. 000
EACH
65. 00000
26. 000
EACH
52. 00000
26. 000
EACH
75. 00000
4. 000
EACH
64. 00000
6. 000
EACH

6, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

4.000
21. 000
25. 000

0. 000
0. 000
0. 000

87. 000
0. 000
87. 000

1,075. 750
100. 000
1,175.750

107. 000
9. 500
116. 500

0. 000
0. 000
0. 000

3. 000
2.400
5. 400

13. 000
10. 400
23. 400

13. 000
10. 400
23. 400

2.000
1.600
3. 600

3. 000
2.400
5. 400

Page 3

ESTI MATE RUNO07/17/2018

11,508

10, 600

12,112

156.

540.

780.

102

14, 400

00

.00

.00

00

50

.00

00

01:54:15

AMOUNT

13, 700

2,262

124,629

148, 537

351.

1,216

1, 755

230.

32, 400

00

.00

00

50

50

.00

00

80

00

40

00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 2. 000 1.000
Type
yPe) EACH 0. 800 576. 00
720. 00000 1.800 1, 296. 00
0120 630-80360  *Drum Channel i zi ng Devi ce 36. 000 18. 000
EACH 14. 400 432.00
30. 00000 32. 400 972. 00
0125 630-80393  *Stackable Vertical Panels 44. 000 22. 000
EACH 17. 600 704. 00
40. 00000 39. 600 1, 584. 00
0130 630-85041 *Mobi | e Attenuator 158. 500 148. 500
DAY 10. 000 7,150. 00
715. 00000 158. 500 113, 327.50
0135 632-00000 Ni ght Work Lighting 0. 900 0. 850
LS 0. 050 1, 100. 00
22, 000. 00000 0. 900 19, 800. 00
0140 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0145 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0150 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0155 700-70023  F/ A On-The-Job Trainee 186. 000 186. 000
FA 0. 000 0. 00
1. 00000 186. 000 186. 00
0160 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0735 630-80380 Traffic Cone 200. 000 100. 000
EACH 80. 000 560. 00

7.00000 180. 000 1, 260. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1207 900-00006  Added Item (Dollar)/ Price Reduction - Wrking Tine -1, 050. 000 -1, 050. 000
Viol ation
DOL 0. 000 0. 00
1. 00000 -1, 050. 000 -1, 050. 00
1208 900-00006  Added Item (Dollar)/ Price Reduction - Wrking Tine - 4,800. 000 -4, 800. 000
Vi ol ati on
DOL 0. 000 0. 00
1. 00000 -4, 800. 000 -4,800.00

CAT 0200 CURRENT AMT $ 733,756.50 % 65,701.70% 729,193.70
CAT NO0300 E-16-ON

0165 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 587. 000 587. 000
5% 0. 000 0.00
30. 00000 587. 000 17, 610. 00
0170 202-00450 Renoval of Portions of Present Structure (O ass 1) 170. 000 170. 000
SY 0. 000 0. 00
88. 00000 170. 000 14, 960. 00
0175 202-00453  Renoval of Portions of Present Structure (Cl ass 2) 93. 000 93. 000
5% 0. 000 0.00
135. 00000 93. 000 12, 555. 00
0180 202- 00504 Renoval of Expansion Device 176. 000 176. 000
LF 0. 000 0. 00
151. 00000 176. 000 26, 576. 00
0185 202-04010 *Clean Inlet 6. 000 6. 000
EACH 0. 000 0. 00
785. 00000 6. 000 4,710.00
0190 210-00500 Rebuild Portions of Present Structure 4.000 4.000
EACH 0. 000 0. 00
1, 300. 00000 4.000 5, 200. 00
0195 210-01000 Reset Fence 5. 000 5. 000
LF 0. 000 0.00
90. 00000 5. 000 450. 00
0200 509-08121 *Tenporary Bridge Deck 132. 000 132. 000
LF 0. 000 0. 00

862. 00000 132. 000 113, 784. 00



CONTI D

C20891
20891-BID
NHPP0704- 240

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 6
ESTI MATE RUNO07/17/ 2018
01:54: 15

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

0205 518-01004

0210

518- 03000

0215

519- 03035

0220

519- 03055

0225

601- 06100

0230

601- 40300

0235 602-00020

CAT NO0301

0240 202-00210

0245 202-00217

0250 202-00425

E-16- ON

*Bri dge Expansion Device (0-4 Inch)

Sawi ng and Seal i ng Bridge Joint
*Pl ace Thin Bonded Overlay (Polyester Concrete)
Furni sh Thin Bonded Overlay (Polyester Concrete)
*Concrete (Patching)
Structural Concrete Coating
Rei nforcing Steel (Epoxy Coated)

E-16-OQ

of Concrete Pavenent

*Renoval

*Renpove Concrete Pavenent (Planing) (Special)

Renoval of Bridge Railing

LF

LF

SY

CY

SY

LB

CAT 0300

SY

SY

LF

176. 000

245. 00000

88. 000

19. 00000

8, 146. 000

25. 00000

5,672.000

91. 50000

61. 400

1, 375. 00000

0. 000

26. 00000

4,772.000

2.00000

CURRENT AMT $ 1, 057,244.00$

94. 000

133. 00000

240. 000

30. 00000

8. 000

58. 00000

. 000
0. 000 0.
. 000

00

43, 120. 00

0. 000
88.
88.

000
000

1,672.00

1,672.00

6,517
1,629
8, 146.

000
000
000

40, 725. 00

203, 650. 00

4, 004. 000
1,668

5,672.

000
000

152, 622. 00

518, 988. 00

61. 400
0. 000 0.
61

00

400 84, 425. 00

0. 000
0. 000 0.
0. 000 0.

00
00

4,772.000
0. 000 0.00

4,772.000 9,544

195, 019.00 $ 1, 057, 244.

94. 000
0. 000 0.

94. 000

00

12,502. 00

. 000
0. 000 0.
. 000

00

7,200.00

8. 000
0. 000 0.
8. 000

00

464. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-QQ

0255 202-00450 Renoval of Portions of Present Structure (Class 1) 40. 000 40. 000
Sy 0. 000 0. 00
88. 00000 40. 000 3,520. 00
0260 202- 00504 Renoval of Expansion Device 181. 000 181. 000
LF 0. 000 0. 00
151. 00000 181. 000 27, 331. 00
0265 202-01140 Renoval of Guardrail Type 4 31. 000 31. 000
LF 0. 000 0. 00
230. 00000 31. 000 7,130.00
0270 210-01000 Reset Fence 24.000 24.000
LF 0. 000 0. 00
90. 00000 24.000 2,160. 00
0275 412-01255 Concrete Pavenent (12 Inch) (Special) 94. 000 94. 000
SY 0. 000 0. 00
765. 00000 94. 000 71, 910. 00
0280 518-01004 *Bri dge Expansion Device (0-4 Inch) 181. 000 181. 000
LF 0. 000 0. 00
245. 00000 181. 000 44, 345. 00
0285 518-03000 Sawi ng and Seal i ng Bridge Joint 667. 000 667. 000
LF 0. 000 0. 00
19. 00000 667. 000 12,673.00
0290 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 1, 005. 000 1, 005. 000
5% 0. 000 0. 00
25. 00000 1, 005. 000 25, 125. 00
0295 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 908. 000 908. 000
CF 0. 000 0. 00
91. 50000 908. 000 83, 082. 00
0300 601-06100 *Concrete (Patching) 23. 300 23. 300
cY 0. 000 0. 00
1, 375. 00000 23. 300 32, 037. 50
0305 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00

26. 00000 0. 000 0. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0301 E-16-QQ

0310 602-00020 Rei nforcing Steel (Epoxy Coated) 2,008. 000 2, 008. 000
LB 0. 000 0. 00
2. 00000 2,008. 000 4,016. 00
0315 606- 00900 Cuardrail (Special) 31. 000 31. 000
LF 0. 000 0. 00
335. 00000 31. 000 10, 385. 00
0320 606-10405 Bridge Rail Type 4 (Special) 8. 000 8. 000
LF 0. 000 0. 00
295. 00000 8. 000 2,360. 00
CAT 0301 CURRENT AMI $ 346, 240.50 $ 0.00% 346, 240.50

CAT NO0302 E-16-PK

0325 202-00217 *Renpve Concrete Pavement (Planing) (Special) 347.000 347.000
SY 0. 000 0. 00
30. 00000 347.000 10, 410. 00
0330 202-00450 Renoval of Portions of Present Structure (Class 1) 48. 000 48. 000
SY 0. 000 0.00
88. 00000 48. 000 4,224.00
0335 202- 00504 Renoval of Expansion Device 2, 675. 000 104. 000
LF 0. 000 0. 00
151. 00000 104. 000 15, 704. 00
0340 202-01140 Renoval of Guardrail Type 4 33. 000 33. 000
LF 0. 000 0.00
230. 00000 33. 000 7,590. 00
0345 210-01000 Reset Fence 28. 000 28. 000
LF 0. 000 0. 00
90. 00000 28. 000 2,520. 00
0350 518-01004  *Bridge Expansion Device (0-4 Inch) 104. 000 104. 000
LF 0. 000 0. 00
245. 00000 104. 000 25, 480. 00
0355 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 2,571. 000 0. 000
Sy 2,571.000 64, 275. 00

25. 00000 2,571. 000 64, 275. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-16-PK

0360 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 1, 805. 000 0. 000
CF 1, 805. 000 165, 157. 50
91. 50000 1, 805. 000 165, 157. 50
0360 MATERI AL ALLOMNCE Overlay. Thin Bond 1,429.692
CF -1,400.974 -128,189. 12
91. 50000 28.718 2,627.70
0365 601-06100 *Concrete (Patching) 13. 900 13. 900
cY 0. 000 0. 00
1, 375. 00000 13. 900 19, 112. 50
0370 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0. 00
0375 602-00020 Rei nforcing Steel (Epoxy Coated) 695. 000 695. 000
LB 0. 000 0. 00
2. 00000 695. 000 1, 390. 00
0380 606- 00900 Cuardrail (Special) 27.000 27.000
LF 0. 000 0. 00
335. 00000 27.000 9, 045. 00

CAT 0302 CURRENT AMT $ 713,129.00 % 101, 243.38%  327,535.70
CAT NO0303 E-17-NU

0385 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 325. 000 325. 000
Sy 0. 000 0.00
30. 00000 325. 000 9, 750. 00
0390 202-00450 Renoval of Portions of Present Structure (O ass 1) 110. 000 110. 000
5% 0. 000 0. 00
88. 00000 110. 000 9, 680. 00
0395 202- 00453 Renoval of Portions of Present Structure (C ass 2) 0. 000 0. 000
SY 0. 000 0.00
135. 00000 0. 000 0. 00
0400 202-00460 Renoval of Portions of Present Structure (Cass 3) 1. 000 1.000
SY 0. 000 0. 00

195. 00000 1. 000 195. 00



CONTI D

C20891

NHPPO704- 240

20891-BID

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0010

Page 10
ESTI MATE RUNO07/17/ 2018
01:54: 15

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0303

0405 518-03000

0410

519- 03035

0415

519- 03055

0420

601- 06100

0425 602- 00020

CAT NO0304

0430 202-00217

0435

202- 00450

0440

202- 00453

0445

202- 00460

0450 202- 00504

E-17-NU

Sawi ng and Seal i ng Bridge Joint

Pl ace Thin Bonded Overlay (Polyester Concrete)

Furni sh Thin Bonded Overlay (Polyester Concrete)

*Concrete (Patching)

Rei nforcing Steel (Epoxy Coated)

E-17-PB

*Renmove Concrete Pavenent (Planing) (Special)

Portions of Present

Renoval of

Portions of Present

Renoval of

Portions of Present

Renoval of

Renoval of Expansion Device

LF

SY

LB

CAT 0303

SY

Structure (Cl ass 1)

SY

Structure (Cl ass 2)

Sy

Structure (Cl ass 3)

SY

LF

0. 000

19. 00000

641. 000

25. 00000

544.000

91. 50000

7.600

1, 375. 00000

0. 000

2.00000

CURRENT AMI  $

222.000

30. 00000

89. 000

88. 00000

1. 000

135. 00000

0. 000

195. 00000

67.000

151. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
. 000
. 000

16, 025. 00
16, 025. 00

0. 000
0. 000 0.00
0. 000 0.00

7.600
0. 000 0. 00

7.600 10, 450. 00

0. 000
0. 000 0.00
0. 000 0.00

95,876.00 % 16,025.00 $ 46, 100. 00

222.000
0. 000 0. 00

. 000 6, 660. 00

89. 000
0. 000

89. 000 7,832.00

1. 000
0. 000 0. 00

1. 000 135.00

0. 000
0. 000
0. 000 0.00

67.000
0. 000 0. 00

67. 000 10, 117.00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0304 E-17-PB

0455 202-01140 Renoval of Guardrail Type 4 5. 000 5. 000
LF 0. 000 0. 00
230. 00000 5. 000 1, 150. 00
0460 509-08121 *Tenporary Bridge Deck 67. 000 67.000
LF 0. 000 0. 00
862. 00000 67. 000 57, 754. 00
0465 518-01004  *Bridge Expansion Device (0-4 Inch) 67. 000 67. 000
LF 0. 000 0. 00
245. 00000 67.000 16, 415. 00
0470 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0475 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 949. 000 0. 000
5% 949. 000 23,725.00
25. 00000 949. 000 23,725.00
0480 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 727.000 0. 000
CF 727.000 66, 520. 50
91. 50000 727.000 66, 520. 50
0485 601-06100 *Concrete (Patching) 29.900 29.900
cY 0. 000 0. 00
1, 375. 00000 29.900 41, 112. 50
0490 601-40300 Structural Concrete Coating 0. 000 0. 000
SY 0. 000 0. 00
26. 00000 0. 000 0.00
0495 602-00020 Rei nforcing Steel (Epoxy Coated) 2, 555. 000 2, 555. 000
LB 0. 000 0. 00
2. 00000 2,555. 000 5,110. 00
0500 606- 00900 Cuardrail (Special) 5. 000 5. 000
LF 0. 000 0. 00
335. 00000 5. 000 1,675.00

CAT 0304 CURRENT AMT $ 238,206.00 % 90,245.50% 238, 206. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 E-17-PC

0505 202-00217 *Renpbve Concrete Pavenment (Pl aning) (Special) 213. 000 213. 000
5% 0. 000 0.00
30. 00000 213. 000 6, 390. 00
0510 202-00450 Renoval of Portions of Present Structure (O ass 1) 10. 000 10. 000
5% 0. 000 0. 00
88. 00000 10. 000 880. 00
0515 202-00504 Renoval of Expansion Device 64. 000 64. 000
LF 0. 000 0.00
151. 00000 64. 000 9, 664. 00
0520 509-08121 *Tenporary Bridge Deck 64. 000 64. 000
LF 0. 000 0. 00
862. 00000 64. 000 55, 168. 00
0525 518-01004  *Bridge Expansion Device (0-4 Inch) 64. 000 64. 000
LF 0. 000 0. 00
245. 00000 64. 000 15, 680. 00
0525 MATERI AL ALLOMANCE Expansi on Device 0. 000
LF 0. 000 0. 00
245. 00000 0. 000 0. 00
0530 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0535 519-03035 Place Thin Bonded Overlay (Polyester Concrete) 914. 000 0. 000
SY 914. 000 22, 850. 00
25. 00000 914. 000 22, 850. 00
0540 519-03055  Furnish Thin Bonded Overlay (Polyester Concrete) 720. 000 0. 000
CF 720. 000 65, 880. 00
91. 50000 720. 000 65, 880. 00
0545 601-06100 *Concrete (Patching) 24. 600 24.600
cY 0. 000 0. 00

1, 375. 00000 24.600 33, 825. 00



CONTI D: C20891 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0305 E-17-PC

0550 602-00020 Rei nforcing Steel (Epoxy Coated) 2,447.000 2,447.000
LB 0. 000 0. 00
2. 00000 2,447.000 4,894. 00

CAT 0305 CURRENT AMI $  215,231.00$ 88,730.00% 215,231.00
CAT NO0306 E-17-PD

0555 202-00217 *Renpve Concrete Pavement (Planing) (Special) 419. 000 419. 000
SY 0. 000 0. 00
30. 00000 419. 000 12,570. 00
0560 202-00450 Renoval of Portions of Present Structure (Class 1) 50. 000 50. 000
Sy 0. 000 0. 00
88. 00000 50. 000 4, 400. 00
0565 202-00453 Renoval of Portions of Present Structure (Cass 2) 0. 000 0. 000
5% 0. 000 0. 00
135. 00000 0. 000 0.00
0570 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0.000 0. 00
195. 00000 0. 000 0. 00
0575 202-00504  Renmpval of Expansion Device 42. 000 42.000
LF 0. 000 0. 00
151. 00000 42. 000 6,342. 00
0580 202-04010 *Clean Inlet 3. 000 0. 000
EACH 3.000 2,355.00
785. 00000 3. 000 2,355.00
0585 210-01000 Reset Fence 0. 000 0. 000
LF 0. 000 0. 00
90. 00000 0. 000 0.00
0590 509-08121  *Tenporary Bridge Deck 42.000 42.000
LF 0. 000 0. 00
862. 00000 42.000 36, 204. 00
0595 518-01009 Bridge Expansion Device (0-9 Inch) 72.100 72.100
LF 0. 000 0. 00

2, 500. 00000 72.100 180, 250. 00
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PCN: 20891-BI D ESTI MATE RUNO7/17/2018
PRQIECT: NHPP0704- 240 ESTI MATE NO 0010 01: 54: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0306 E-17-PD

0600 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0. 00
0605 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 0. 000 0. 000
5% 0. 000 0. 00
25. 00000 0. 000 0.00
0610 519-03055 Furni sh Thin Bonded Overlay (Polyester Concrete) 0. 000 0. 000
CF 0. 000 0.00
91. 50000 0. 000 0. 00
0615 601-06100 *Concrete (Patching) 20. 200 20. 200
cY 0. 000 0. 00
1, 375. 00000 20. 200 27,775.00
0620 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 594. 000 1,594. 000
LB 0. 000 0. 00
2. 00000 1, 594. 000 3,188. 00
CAT 0306 CURRENT AMI $  273,084.00$ 2,355.00% 273,084.00

CAT NO0307 E-17-PO

0625 202-00217 *Renpve Concrete Pavement (Pl aning) (Special) 213. 000 213. 000
SY 0. 000 0. 00
30. 00000 213. 000 6, 390. 00
0630 202- 00450 Renoval of Portions of Present Structure (Cass 1) 1. 000 1. 000
SY 0. 000 0.00
88. 00000 1. 000 88. 00
0635 202-00453 Renoval of Portions of Present Structure (O ass 2) 13. 000 13. 000
5% 0. 000 0. 00
135. 00000 13. 000 1, 755. 00
0640 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0.00
195. 00000 0. 000 0. 00
0645 202-04010 *Clean Inlet 1. 000 0. 000
EACH 1. 000 785. 00

785. 00000 1. 000 785. 00
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COLORADO DEPARTMENT OF TRANSPORTATI ON
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ESTI MATE RUNO07/17/ 2018
01:54: 15

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0307

0650 518-03000

0655

519- 03035

0660

519- 03055

0665

601- 06100

0670 602-00020

CAT NO0308

0675 202-00217

0680

202- 00450

0685

202- 00504

0690

509- 08121

0695 518-01004

E-17- PO

Sawi ng and Seal i ng Bridge Joint

E-17-PP

LF
Pl ace Thin Bonded Overlay (Polyester Concrete)

Sy
Furni sh Thin Bonded Overlay (Polyester Concrete)

CF
*Concrete (Patching)

cY
Rei nforcing Steel (Epoxy Coated)

LB

CAT 0307

*Rermove Concrete Pavenent (Planing) (Special)

Sy
Renoval of Portions of Present Structure (O ass 1)

SY
Renoval of Expansion Device

LF
*Tenporary Bridge Deck

LF
*Bri dge Expansion Device (0-4 Inch)

LF

0. 000

19. 00000

925. 000

25. 00000

740. 000

91. 50000

2.200

1, 375. 00000

0. 000

2.00000

CURRENT AMI  $

187. 000

30. 00000

1. 000

88. 00000

28. 000

151. 00000

28. 000

862. 00000

70. 000

245. 00000

0. 000
0. 000 0.00
0. 000 0.00

0. 000
. 000
. 000

23, 125. 00
23,125. 00

0. 000
. 000
. 000

67, 710. 00
67, 710. 00

2.200
0. 000 0. 00

2.200 3, 025. 00

0. 000
0. 000 0.00
0. 000 0.00

102, 878.00 % 91,620.00% 102,878.00

. 000
0. 000 0. 00

. 000 5, 610. 00

1. 000
0. 000 0.00
1. 000 88. 00

28. 000
0. 000 0. 00

28. 000 4,228. 00

28. 000
0. 000 0.00

28. 000 24,136. 00

70. 000
0. 000 0. 00

70. 000 17, 150. 00
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PCN: 20891-BI D ESTI MATE RUN
PRQJECT: NHPPO704- 240 ESTI MATE NO 0010
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

0695 MATERI AL ALLOWANCE Expansi on Devi ce 0. 000
LF 0. 000 0.00
245. 00000 0. 000 0. 00
0700 518-03000 Sawi ng and Seal i ng Bridge Joint 0. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0705 519-03035 Pl ace Thin Bonded Overlay (Polyester Concrete) 0. 000 0. 000
5% 0. 000 0.00
25. 00000 0. 000 0. 00
0710 519-03055 Furni sh Thin Bonded Overlay (Pol yester Concrete) 0. 000 0. 000
CF 0. 000 0. 00
91. 50000 0. 000 0.00
0715 601-06100 *Concrete (Patching) 10. 800 10. 800
cY 0. 000 0.00
1, 375. 00000 10. 800 14, 850. 00
0720 602-00020 Rei nforcing Steel (Epoxy Coat ed) 1, 059. 000 1, 059. 000
LB 0. 000 0. 00
2.00000 1, 059. 000 2,118.00
CAT 0308 CURRENT AMT $ 68, 180.00 $ 0.00% 68, 180. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0725 620-00011 Field Laboratory (O ass 1) 0. 000 0. 000
EACH 0. 000 0. 00
27,000. 00000 0. 000 0. 00
0730 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
1, 750. 00000 1. 000 1, 750. 00
CAT 0400 CURRENT AMT $ 1,750.00 % 0.00% 1, 750. 00

PROJECT TOTAL CURRENT AMI $ 3,845,575.00 % 650, 939.58 $ 3, 405, 642. 90



